Comprehensive Plan Review and Amendment

July

Sept

Comprehensive Plan Update: Project Schedule

Oct

Nov

Dec

Jan '16

Feb

Mar

May

June

July

City Issued Notice To Proceed

Project Kick-Off and Coordination meeting with City Staff

Review and assessment of Comprehensive Plan

Identify data needs (includes identification and review for format)

Review of existing data, information and analysis, including GIS data

Initiate/Complete Market Study
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Community Wide Project Kick-off

O

Initiate MetroQuest

"Neighborhood" Kick-Off meetings (7 total)

Identifification of possible Comprehensive Plan amendments (prelim matrix)

>
——Y
)

Project Review Meeting with City Staff/PC #1

Summary review/memorandum of existing Comprehensive Plan

Project Review Meeting with City Staff/PC #2

Develop Initial Amendments including supporting DIA, GOPs, Capital Needs

Tax Revenue Generation

Project Review Meeting with City Staff/PC #3

"Neighborhood" Review meetings (7 total)

Initiate MetroQuest #2

Plan Revisions/Final Recommendations

Project Review Meeting with City Staff/PC #4

Includes revisions per Staff/PC Comments in preparation for Public Hearing #1

Planning Commission Public Hearing #1

Planning Commission Public Hearing #2

City Coouncil Review - Transmittal

Florida Department of Economic Opportunity (DEO) Review; includes response to

comments

City Commission Review - Adoption

Notes:

Although not shown specifically, up to four (4) progress reviews with City Council will be provided; these review meetings (schedule) will be identified in cooperation with City Planning Staff
Project Schedules Are Tentative and May Fluctuate Based on City Staff Direction and Public Hearing Schedules including required public notifications.
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Key Meeting Date

Review Period (Time Frame) - Anticipated




